

EU LIFE Programme project
"Optimising the Governance and Management of the
Natura 2000 Protected Areas Network in Latvia"

(LIFE19 IPE/LV/000010 LIFE-IP LatViaNature)













During the progress period in accordance to the plan, LLU is not a leading partner in any of the activities.



Activities at 2021:

➤ Action A1: Analysis of habitat data and setting favourable reference values of EU importance habitats

Leading partner: NCA, other partners: UL, LVM

LLU role: expertise in forest habitats, modelling.

Action hasn't started yet.



- ➤ Sub-Action A.6.2: Survey on compensation mechanisms
- ✓ ACTION A.8: Preparation and approbation of methods for assessing grassland and forest management effectiveness

LLU experts provide assistance. (starting with bilateral meeting with NCA 19.02.)



Activities at 2022:

➤ ACTION C.2: Improving nature management planning in protected nature areas including Natura 2000

Leading partner: MoEPRD; other partners: NCA, ViA

LLU role: development of landscape quality evaluation criteria for site managemet plans and landscape expertise



- ➤ ACTION C.4: Development of motivating mechanisms to support biodiversity conservation on private lands
- ➤ Sub-Action C.4.2: Development of voluntary mechanisms for biodiversity conservation on private lands

Leading partner: NCA

Other partners: MoEPRD , ViA, LRTAC, PDF

LLU role: expert support in financial aspects of forest management restrictions



LLU project management activities:

- Online meetings with NCA and other partners where attended.
- ▶ Project management activities during this period included two project manager meetings on 10.02.2021. and 10.03.2021., several working group online meetings (16.03.2021., 19.02.2021.) and project opening seminar on 25.03.2021.



EU LIFE Programme project
"Optimising the Governance and Management of the
Natura 2000 Protected Areas Network in Latvia" (LIFE19 IPE/LV/000010 LIFE-IP LatViaNature)







Thank you!





























